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Prop 50 Implementation Grant Update (Round 1)

Prop 50 Round 2 Grant Status



Prop 50 Planning Grant

Grant term ends June 30

Final Report and deliverables in July



Prop 50 Implementation Grant

Web‐based project management  complete.  All 
projects currently using it. 

Labor Compliance Plan & 3rd Party Monitoring 
application approved by DIR



Prop 50 Implementation Grant

Individual Project Status:

Del Norte County
Crescent City Wastewater Treatment Facility Upgrade, in progress
Headhunter/Smokehouse Sediment Reduction, in progress

Siskiyou County
Araujo Dam Restoration, complete
Shasta Water Association, in progress, construction nearly 
completed, expanded monitoring
City of Etna, planning & design, Summer/Fall 2010 construction

Trinity County
Raw & Recovered Water for Irrigating Public Agencies, complete
Weaverville Sanitary District, planning & design



Prop 50 Implementation Grant

Individual Project Status:
Modoc County

Newell, complete

Humboldt County
Mid VanDuzen Ranch Roads, in progress 

Martin Slough, planning & design ready for 2011

Mattole IRWM, in progress

Orick CSD, planning & design

Redwood Creek Sediment Reduction, in progress

Salt River Ecosystem Restoration, upslope in progress, 
planning & design on channel work, EIR



Prop 50 Implementation Grant

Individual Project Status:

Mendocino County
Navarro Ranch Roads, nearly complete, summer 2010 workshop

Gualala Sediment Reduction, construction complete, monitoring 
in progress

Westport County Water Supply, complete

Covelo CSD, in progress

Fish Friendly Farming, in progress

Sonoma County
Graton CSD, planning & design, ready for 2010

Sonoma County Water Recycling & Habitat Restoration, in 
progress



Prop 50 Round 2

$2.075 Million in Funding for 4 Coastal Projects 
associated with an Integrated Coastal Water 
Management Plan

Mattole Integrated Coastal Water Management
Big River Sediment Reduction
Forsythe Creek Sediment Reduction
Salmon Creek Sediment Reduction and Water 
Conservation Program

Grant Agreement with Department of Water 
Resource (DWR)



Prop 50 Round 2

Grant Agreement Finalized in April

Effective date of July 24, 2009

Contract end date of 2014



NCIRWMP Grant Funds 
Expended to Date*
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*Includes all Prop 50 grant funds received by the NCIRWMP



NCIRWMP Grant Funds 
Expended to Date*

$1,804,007Mendocino

$215,425Sonoma

$2,693,650Humboldt

$15,131Del Norte

Grant 
Funds 
Expended

County

$1,370,719Modoc

$9,762,429TOTAL

Grant 
Funds 
Expended

County

$1,087,458Trinity

$2,367,788Siskiyou

The NCIRWMP has received over $27 million in grant funds for planning and implementation to date.

*Includes all Prop 50 grant funds received by the NCIRWMP


