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NORTH COAST
Integrated Regional Water Management Plan 

REGIONAL MANAGER REPORT

Presentation to the NCIRWMP 
Policy Review Panel & Technical Peer Review Committee
December 10, 2009

NCRIWMP Regional Manager Report

� Planning Grant Status

� Implementation Grant Status

� Round 2 Contract Status

Prop 50 Implementation Grant

� Good news!  Contract extended to March 2013

� 12 Projects under construction (Four 90% or more 

complete)

� 9 Projects in Planning/Design phase, most will begin 

construction in 2010.

� Web-based project management nearly completed, 

will be ready to launch March 2010.

� Labor Compliance Plan & 3rd Party Monitoring 

application recommended for approval

Prop 50 Implementation Grant

� Individual Project Status:

� Del Norte County

� Crescent City Wastewater Treatment Facility Upgrade, in progress

� Headhunter/Smokehouse Sediment Reduction, 2010 construction

� Siskiyou County

� Araujo Dam Restoration, complete

� Shasta Water Association, in progress, construction nearly 

completed, expanded monitoring

� City of Etna, planning & design, 2010 construction

� Trinity County

� Raw & Recovered Water for Irrigating Public Agencies, nearly 

complete

� Weaverville Sanitary District, planning & design

Prop 50 Implementation Grant

� Individual Project Status:

� Modoc County

� Newell, nearly complete

� Humboldt County

� Mid VanDuzen Ranch Roads, in progress 

� Martin Slough, planning & design ready for 2010

� Mattole IRWM, in progress

� Orick CSD, planning & design

� Redwood Creek Sediment Reduction, in progress

� Salt River Ecosystem Restoration, upslope in progress, 

planning & design on channel work, EIR

Prop 50 Implementation Grant

� Individual Project Status:

� Mendocino County

� Navarro Ranch Roads, in progress nearly complete

� Gualala Sediment Reduction, construction complete, monitoring 

in progress

� Westport County Water Supply, nearly complete

� Covelo CSD, bid documents ready for 2010

� Fish Friendly Farming, planning & design, ready for 2010

� Sonoma County

� Graton CSD, planning & design, ready for 2010

� Sonoma County Water Recycling & Habitat Restoration, bid 

documents ready for 2010 construction
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Newell Water Supply Westport County Water District

Sediment Solutions for the Gualala
Raw & Recovered Water for Irrigating 

Public Agencies

Shasta Dam Restoration Redwood Creek Sediment Reduction
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Prop 50 Implementation

� Araujo Dam Restoration Project Completed Under Budget

� PRP direction to re-allocate to City of Etna Project

� Looking ahead:  LCP Services, Web-based Project 

Management

� Web-based Project Management Tool Demo

Prop 50 Round 2 Update

� $2.075 Million in Funding for 4 Coastal Projects 
associated with an Integrated Coastal Water 
Management Plan

� Mattole Integrated Coastal Water Management

� Big River Sediment Reduction

� Forsythe Creek Sediment Reduction

� Salmon Creek Sediment Reduction and Water 
Conservation Program

� Grant Agreement with Department of Water 
Resource (DWR)

Prop 50 Round 2 Update

� Authorization to accept Grant Agreement from 

County of Humboldt Board of Supervisors 

December 15, 2009

� Grant Agreement in final circulation with DWR 

legal counsel and management

� Effective date of July 24, 2009

� Contract end date of 2014


