
NORTH COASTNORTH COAST
Integrated Regional Water Management Plan 

REGIONAL MANAGER REPORTREGIONAL MANAGER REPORT

Presentation to the NCIRWMP 
Policy Review Panel & Technical Peer Review CommitteePolicy Review Panel & Technical Peer Review Committee
November 10, 2010



NCRIWMP Regional Manager ReportNCRIWMP Regional Manager Report

 Prop 50 Implementation Grant Update (Round 1)
 Prop 50 Round 2 Grant Status Prop 50 Round 2 Grant Status
 Disadvantaged Community Grant Status



Prop 50 Implementation GrantProp 50 Implementation Grant

 Individual Project Status:
 Del Norte County

 Crescent City Wastewater Treatment Facility Upgrade, in progress
 Headhunter/Smokehouse Sediment Reduction, nearly complete Headhunter/Smokehouse Sediment Reduction, nearly complete

 Siskiyou County
 Araujo Dam Restoration, complete
Shasta Water Association construction completed expanded Shasta Water Association, construction completed, expanded 
monitoring

 City of Etna, construction, in‐stream work complete 
 Trinity County Trinity County

 Raw & Recovered Water for Irrigating Public Agencies, complete
 Weaverville Sanitary District, planning & design



Prop 50 Implementation GrantProp 50 Implementation Grant

 Individual Project Status:
 Modoc County

 Newell, complete
 Humboldt County Humboldt County

 Mid VanDuzen Ranch Roads, complete 
 Martin Slough, ready for 2011 construction
M tt l IRWM l l t t k till i Mattole IRWM, nearly complete, tank program still in 
progress

 Orick CSD, planning & design
R d d C k S di t R d ti l l t Redwood Creek Sediment Reduction, nearly complete

 Salt River Ecosystem Restoration, upslope in progress, 
planning & design on channel work, EIR



Prop 50 Implementation GrantProp 50 Implementation Grant

 Individual Project Status:j
 Mendocino County

 Navarro Ranch Roads, fall 2010 workshop, upslope work 
completecomplete

 Gualala Sediment Reduction, complete
 Westport County Water Supply, complete
 Covelo CSD, nearly complete
 Fish Friendly Farming, in progress

 Sonoma County Sonoma County
 Graton CSD, planning & design, ready for 2011
 Sonoma County Water Recycling & Habitat Restoration, in 
progressprogress



Sonoma County Water Recycling and 
bHabitat Preservation Project



Covelo Wastewater Facilities 
Improvement



Headhunter Smokehouse Sediment 
dReduction 



Prop 50 Round 2 UpdateProp 50 Round 2 Update
 $2.075 Million in Funding for 4 Coastal Projects associated awarded in 

l d lJuly 2008.  Grant Agreement executed in April 2010.
 Mattole Integrated Coastal Water Management
 Big River Sediment Reduction
 Forsythe Creek Sediment Reduction
 Salmon Creek Sediment Reduction and Water Conservation 

Program
$2 illi i S l l di d d i S b 20 0 $2.1 Million in Supplemental Funding Awarded in September 2010
 In process of amending Grant Agreement to include supplemental 

funding 
Additi l f di t b d i th 4 j t li t d b Additional funding to be used in the 4 projects listed above

 Grant Agreement with Department of Water Resource (DWR)
 Project deliverables, reporting, invoicing and supporting 

documentation will be uploaded to web based project managementdocumentation will be uploaded to web‐based project management 
tool



NCIRWMP Implementation Grant 
d d d *Funds Expended to Date*

%
County Prop 50 Round 1 Prop 50 Round 2 Funding TOTAL Expended to date

% 
Expended

Modoc $          1,496,963  $        1,496,963  $              1,485,193  99.21%

Trinity $          1,192,907  $        1,192,907  $              1,057,219  88.63%

Del Norte $          1,216,282  $        1,216,282  $                    15,132  1.24%

Siskiyou $          3,290,190  $        3,290,190  $              2,502,166  76.05%

Humboldt $          9,237,810  $              879,664  $      10,117,474  $              2,884,315  28.51%

Mendocino $          2,267,517  $          2,453,733  $        4,721,250  $              2,086,494  44.19%

Sonoma $          5,331,761  $              725,322  $        6,057,083  $              1,083,555  17.89%

* Includes Prop 50 Round 1 and Round 2 funding awards and all project expenditures through October.

TOTAL $        24,033,430  $          4,058,719  $      28,092,149  $           11,114,074  39.56%



NCIRWMP Implementation Grant 
d d d *Funds Expended to Date*
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*Includes Prop 50 Round 1 and Round 2 funding awards and all project expenditures through October.



Disadvantaged Community Grant 
dUpdate

 Contract with DWR pending – anticipate final execution by p g p y
end of 2010

 Tasks include
 Water Supply & Wastewater (WSWW) Working Groups
 Capacity Building for WSWW Providers
 Develop Small WSWW Provider Strategy for NCIRWMP Develop Small WSWW Provider Strategy for NCIRWMP
 Coordinate and Target Funding Opportunities
 Identify Projects for inclusion in the NCIRWMP
 Form a Regulatory Liaison Sub‐Committee
 Develop Long‐term WSWW Funding Strategy
 Exportable Components Exportable Components


