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December 10, 2009

NCRIWMP Regional Manager Report

Planning Grant Status
Implementation Grant Status
Round 2 Contract Status

Prop 50 Implementation Grant

Prop 50 Implementation Grant

Good news! Contract extended to March 2013

12 Projects under construction (Four 90% or more
complete)

9 Projects in Planning/Design phase, most will begin
construction in 2010.

Web-based project management nearly completed,
will be ready to launch March 2010.

Labor Compliance Plan & 31 Party Monitoring
application recommended for approval

Individual Project Status:
Del Norte County
Crescent City Wastewater Treatment Facility Upgrade, in progress
Headhunter/Smokehouse Sediment Reduction, 2010 construction
Siskiyou County
Araujo Dam Restoration, complete

Shasta Water Association, in progress, construction nearly
completed, expanded monitoring
City of Etna, planning & design, 2010 construction

Trinity County
Raw & Recovered Water for Irrigating Public Agencies, nearly
complete
Weaverville Sanitary District, planning & design

Prop 50 Implementation Grant

Prop 50 Implementation Grant

Individual Project Status:

Modoc County
Newell, nearly complete

Humboldt County
Mid VanDuzen Ranch Roads, in progress
Martin Slough, planning & design ready for 2010
Mattole IRWM, in progress
Orick CSD, planning & design
Redwood Creek Sediment Reduction, in progress

Salt River Ecosystem Restoration, upslope in progress,
planning & design on channel work, EIR

Individual Project Status:
Mendocino County
Navarro Ranch Roads, in progress nearly complete
Gualala Sediment Reduction, construction complete, monitoring
in progress
Westport County Water Supply, nearly complete
Covelo CSD, bid documents ready for 2010
Fish Friendly Farming, planning & design, ready for 2010
Sonoma County
Graton CSD, planning & design, ready for 2010

Sonoma County Water Recycling & Habitat Restoration, bid
documents ready for 2010 construction
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Prop 50 Implementation

Araujo Dam Restoration Project Completed Under Budget
PRP direction to re-allocate to City of Etna Project

Looking ahead: LCP Services, Web-based Project
Management

Web-based Project Management Tool Demo

Prop 50 Round 2 Update

$2.075 Million in Funding for 4 Coastal Projects
associated with an Integrated Coastal Water
Management Plan
Mattole Integrated Coastal Water Management
Big River Sediment Reduction
Forsythe Creek Sediment Reduction
Salmon Creek Sediment Reduction and Water
Conservation Program
Grant Agreement with Department of Water
Resource (DWR)

Prop 50 Round 2 Update

Authorization to accept Grant Agreement from
County of Humboldt Board of Supervisors
December 15, 2009

Grant Agreement in final circulation with DWR
legal counsel and management

Effective date of July 24, 2009

Contract end date of 2014




