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Prop 50 Implementation Grant

Individual Project Status:
Del Norte County
Crescent City Wastewater Treatment Facility Upgrade, in progress
Headhunter/Smokehouse Sediment Reduction, nearly complete
Siskiyou County
Araujo Dam Restoration, complete

Shasta Water Association, construction completed, expanded
monitoring

City of Etna, construction, in-stream work complete

Trinity County
Raw & Recovered Water for Irrigating Public Agencies, complete
Weaverville Sanitary District, planning & design



Prop 50 Implementation Grant

Individual Project Status:

Modoc County
Newell, complete

Humboldt County
Mid VanDuzen Ranch Roads, complete
Martin Slough, ready for 2011 construction

Mattole IRWM, nearly complete, tank program still in
progress

Orick CSD, planning & design
Redwood Creek Sediment Reduction, nearly complete

Salt River Ecosystem Restoration, upslope in progress,
planning & design on channel work, EIR



Prop 50 Implementation Grant

Individual Project Status:

Mendocino County

Navarro Ranch Roads, fall 2010 workshop, upslope work
complete

Gualala Sediment Reduction, complete
Westport County Water Supply, complete
Covelo CSD, nearly complete

Fish Friendly Farming, in progress

Sonoma County
Graton CSD, planning & design, ready for 2011

Sonoma County Water Recycling & Habitat Restoration, in
progress
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Prop 50 Round 2 Update

§2.075 Million in Funding for 4 Coastal Projects associated awarded in
July 2008. Grant Agreement executed in April 2010.

Mattole Integrated Coastal Water Management
Big River Sediment Reduction
Forsythe Creek Sediment Reduction

Salmon Creek Sediment Reduction and Water Conservation
Program

§2.1 Million in Supplemental Funding Awarded in September 2010

In process of amending Grant Agreement to include supplemental
funding

Additional funding to be used in the 4 projects listed above
Grant Agreement with Department of Water Resource (DWR)

Project deliverables, reporting, invoicing and supporting
documentation will be uploaded to web-based project management
tool



NCIRWMP Implementation Grant
Funds Expended to Date*

%

County Prop 50 Round 1 | Prop 50 Round 2 Funding TOTAL Expended to date B(pended
Modoc S 1,496,963 S 1,496,963 | S 1,485,193 99.21%
Trinity S 1,192,907 S 1,192,907 | S 1,057,219 88.63%
Del Norte S 1,216,282 S 1,216,282 | S 15,132 1.24%
Siskiyou S 3,290,190 S 3,290,190 | S 2,502,166 76.05%
Humboldt S 9,237,810 | S 879,664 | S 10,117,474 | S 2,884,315 28.51%
Mendocino S 2,267,517 | S 2,453,733 | S 4,721,250 | S 2,086,494 44.19%
Sonoma S 5,331,761 | S 725,322 | S 6,057,083 | S 1,083,555 17.89%
TOTAL S 24,033,430 | S 4,058,719 | S 28,092,149 | S 11,114,074 39.56%

* Includes Prop 50 Round 1 and Round 2 funding awards and all project expenditures through October.




NCIRWMP Implementation Grant
Funds Expended to Date*
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*Includes Prop 50 Round 1 and Round 2 funding awards and all project expenditures through October.



Disadvantaged Community Grant
Update

Contract with DWR pending — anticipate final execution by
end of 2010

Tasks include
Water Supply & Wastewater (WSWW) Working Groups
Capacity Building for WSWW Providers
Develop Small WSWW Provider Strategy for NCIRWMP
Coordinate and Target Funding Opportunities
Identify Projects for inclusion in the NCIRWMP
Form a Regulatory Liaison Sub-Committee
Develop Long-term WSWW Funding Strategy
Exportable Components



