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NCRIWMP Regional Manager Report

Prop 50 Planning Grant Update
Prop 50 Implementation Grant Update (Round 1)
Prop 50 Round 2 Grant Status



Prop 50 Planning Grant

Grant term ends June 30

Final Report and deliverables in July



Prop 50 Implementation Grant

Web-based project management complete. All
projects currently using it.

Labor Compliance Plan & 39 Party Monitoring
application approved by DIR



Prop 50 Implementation Grant

Individual Project Status:
Del Norte County
Crescent City Wastewater Treatment Facility Upgrade, in progress
Headhunter/Smokehouse Sediment Reduction, in progress
Siskiyou County
Araujo Dam Restoration, complete

Shasta Water Association, in progress, construction nearly
completed, expanded monitoring

City of Etna, planning & design, Summer/Fall 2010 construction
Trinity County

Raw & Recovered Water for Irrigating Public Agencies, complete

Weaverville Sanitary District, planning & design



Prop 50 Implementation Grant

Individual Project Status:

Modoc County
Newell, complete
Humboldt County
Mid VanDuzen Ranch Roads, in progress
Martin Slough, planning & design ready for 2011
Mattole IRWM, in progress
Orick CSD, planning & design
Redwood Creek Sediment Reduction, in progress

Salt River Ecosystem Restoration, upslope in progress,
planning & design on channel work, EIR



Prop 50 Implementation Grant

Individual Project Status:

Mendocino County
Navarro Ranch Roads, nearly complete, summer 2010 workshop
Gualala Sediment Reduction, construction complete, monitoring
in progress
Westport County Water Supply, complete
Covelo CSD, in progress
Fish Friendly Farming, in progress

Sonoma County
Graton CSD, planning & design, ready for 2010

Sonoma County Water Recycling & Habitat Restoration, in
progress



Prop 50 Round 2

$2.075 Million in Funding for 4 Coastal Projects
associated with an Integrated Coastal Water
Management Plan

Mattole Integrated Coastal Water Management
Big River Sediment Reduction
Forsythe Creek Sediment Reduction

Salmon Creek Sediment Reduction and Water
Conservation Program

Grant Agreement with Department of Water
Resource (DWR)



Prop 50 Round 2

Grant Agreement Finalized in April
Effective date of July 24, 2009
Contract end date of 2014



NCIRWMP Grant Funds

Expended to Date*
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*Includes all Prop 50 grant funds received by the NCIRWMP




NCIRWMP Grant Funds
Expended to Date*

Grant
County Funds Grant
Expended County |Funds

Expended
Siskiyou |$2,367,788
Humboldt |$2,693,650 Trinity | $1,087,458

Del Norte |$15,131

Mendocino | $1,804,007 Modoc |$1,370,719

Sonoma | $215,425 TOTAL |[$9,762,429

The NCIRWMP has received over $27 million in grant funds for planning and implementation to date.

*Includes all Prop 50 grant funds received by the NCIRWMP



