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Prop 50 Round 1 Implementation
Grant

21 projects, $25 million Grant Agreement, State Water
Board

Over $14 million spent to date (57%)

Of the 21 projects...
8 projects 95 — 100% completed
6 projects are 80 - 95% completed
3 projects are 50 - 80% complete



Prop 50 Round 2 Implementation
Grant

4 Coastal Projects, 2 Grant Agreements, $S4 million funding,
Department of Water Resources

Part 1 Grant Agreement in place

Part 2 Grant Agreement (Supplemental/mini-50) nearly
complete

Experienced payment delays in beginning, back on track
now

$1.5 million expended to date



Energy Efficiency Block Grant

S972K Grant, California Energy Commission
12 North Coast jurisdictions

Over 60 individual energy efficiency projects on
municipal facilities

Most projects are in the preparation phase
(Waste Management Plans, Prevailing Wage
Determinations, Contractor Selection)

Working with Redwood Coast Energy Authority to
assist jurisdictions

Trinity County 15t to start projects!
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Highlights by County

Modoc
Round 1 - Newell project completed and up and running

Siskiyou
Round 1 — Etna project nearly complete, Shasta Dam project
construction complete, Araujo Dam complete. RCD is conducting
monitoring to show effectiveness of dam removal

EECBG — City Hall Furnace Replacement

Del Norte
Round 1 - Crescent City permit for Recycled Water submitted, work
should begin on construction of irrigation; Headhunter/Smokehouse
work nearly complete
Energy Efficiency retrofits to Smith River Ranney Collector pumps
Trinity
Round 1 — Raw & Recovered Water for Irrigating Public Agencies is
complete, Weaverville Sanitary project plans complete & looking for
additional implementation funding

First jurisdiction to start EECBG projects!



Highlights by County

Humboldt

Round 1 — Mattole, Mid Van Duzen & Redwood Creek projects nearly
complete, Martin Slough Interceptor started, Salt River and Orick
projects working through hurdles

Round 2 — Implementing projects in lower Mattole
Numerous EECBG projects to be completed
Mendocino

Round 1 — Navarro & Westport completed, Covelo nearly completed,
Fish Friendly Farming in progress

Round 2 — Mendo RCD work in Forsythe Creek in progress
EECBG — Point Arena Waste Water Treatment Pump upgrade
Sonoma

Round 1 — Gualala project completed, Santa Rosa project in progress,
Graton in progress

Round 2 — Salmon Creek water education & sediment reduction
projects in progress



Other Updates

North Coast Energy Independence Program
Prop 84 Planning

Prop 84 Implementation

Disadvantaged Community Pilot Project



Current Funding

Prop 50 Prop 84
County Prop 50 Round 1 | Round 2 EECBG Implementation* Funding TOTAL
Modoc $1,496,963 $1,496,963
Trinity $1,192,907 $81,911 $1,274,818
Del Norte $1,216,282 $44,555 $1,097,000 $2,357,837
Siskiyou $3,290,190 $25,000 $253,000 $3,568,190
Humboldt $9,237,810 $879,664 $796,363 $1,210,000 $12,123,837
Mendocino $2,267,517 | $2,453,733 $25,000 $2,449,950 $7,196,200
Sonoma $5,331,761 §725,322 $2,900,000 $8,957,083
TOTAL $24,033,430 | $4,058,719 $972,829 $7,909,950 $36,974,928




