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Prop 50 Round 1 Implementation 
Grant
 21 projects, $25 million Grant Agreement, State Water p ojec s, $ 5 o a g ee e , S a e a e

Board
 Over $14 million spent to date (57%)
 Of the 21 projects…

 8 projects 95 – 100% completed
 6 projects are 80 ‐ 95% completed
 3 projects are 50 ‐ 80% complete



Prop 50 Round 2 Implementation 
Grant
 4 Coastal Projects, 2 Grant Agreements, $4 million funding, j , g , $ g,

Department of Water Resources
 Part 1 Grant Agreement in place
 Part 2 Grant Agreement (Supplemental/mini‐50) nearly 

complete
 Experienced payment delays in beginning back on track Experienced payment delays in beginning, back on track 

now
 $1.5 million expended to date



Energy Efficiency Block GrantEnergy Efficiency Block Grant

 $972K Grant, California Energy Commission$ , gy
 12 North Coast jurisdictions
 Over 60 individual energy efficiency projects on gy y p j
municipal facilities

 Most projects are in the preparation phase 
(W t M t Pl P ili W(Waste Management Plans, Prevailing Wage 
Determinations, Contractor Selection)

 Working with Redwood Coast Energy Authority to Working with Redwood Coast Energy Authority to 
assist jurisdictions

 Trinity County 1st to start projects!y y p j
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Highlights by CountyHighlights by County
 Modoc

R d 1 N ll j l d d d i Round 1 ‐ Newell project completed and up and running
 Siskiyou

 Round 1 – Etna project nearly complete, Shasta Dam project 
construction complete, Araujo Dam complete.  RCD is conducting p , j p g
monitoring to show effectiveness of dam removal

 EECBG – City Hall Furnace Replacement
 Del Norte

 Round 1 Crescent City permit for Recycled Water submitted work Round 1 ‐ Crescent City permit for Recycled Water submitted, work 
should begin on construction of irrigation; Headhunter/Smokehouse 
work nearly complete

 Energy Efficiency retrofits to Smith River Ranney Collector pumps
 Trinity

 Round 1 – Raw & Recovered Water for Irrigating Public Agencies is 
complete, Weaverville Sanitary project plans complete & looking for 
additional implementation funding

 First jurisdiction to start EECBG projects!



Highlights by CountyHighlights by County
 Humboldt

d l d d d k l Round 1 – Mattole, Mid Van Duzen & Redwood Creek projects nearly 
complete, Martin Slough Interceptor started, Salt River and Orick 
projects working through hurdles

 Round 2 – Implementing projects in lower Mattole
 Numerous EECBG projects to be completed

 Mendocino
 Round 1 – Navarro & Westport completed, Covelo nearly completed, 

Fish Friendly Farming in progressFish Friendly Farming in progress
 Round 2 – Mendo RCD work in Forsythe Creek in progress
 EECBG – Point Arena Waste Water Treatment Pump upgrade

 Sonoma
 Round 1 – Gualala project completed, Santa Rosa project in progress, 

Graton in progress
 Round 2 – Salmon Creek water education & sediment reduction 

projects in progressprojects in progress



Other UpdatesOther Updates

 North Coast Energy Independence ProgramNorth Coast Energy Independence Program
 Prop 84 Planning 
 Prop 84 Implementation Prop 84 Implementation
 Disadvantaged Community Pilot Project



Current FundingCurrent Funding

County Prop 50 Round 1
Prop 50 
Round 2 EECBG

Prop 84 
Implementation* Funding TOTAL

Modoc $1,496,963  $1,496,963 

Trinity $1,192,907  $81,911 $1,274,818 

Del Norte $1,216,282  $44,555 $1,097,000 $2,357,837 

Siskiyou $3 290 190 $25 000 $253 000 $3 568 190Siskiyou $3,290,190  $25,000 $253,000 $3,568,190 

Humboldt $9,237,810  $879,664  $796,363 $1,210,000 $12,123,837 

M d i $2 267 517 $2 453 733 $25 000 $2 449 950 $7 196 200Mendocino $2,267,517  $2,453,733  $25,000 $2,449,950 $7,196,200 

Sonoma $5,331,761  $725,322  $2,900,000 $8,957,083 

TOTAL $24,033,430  $4,058,719  $972,829  $7,909,950  $36,974,928 


