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Prop 50 Round 1 Implementation
Grant

21 projects, $S25 million Agreement
Over $17 million spent to date (71%)

Of the 21 projects...
10 projects over 90% completed
5 projects are 75 - 90% completed
4 projects are 50 - 75% complete
2 projects are less than 50% complete




Prop 50 Round 2 Implementation
Grant

4 Coastal Projects, 2 Grant Agreements,
S4 million funding

Part 1 Grant Agreement (Initial)

Part 2 Grant Agreement
(Supplemental/mini-50)

S1 million expended to date between
both grants



Energy Efficiency Block Grant

$976K Grant, California Energy Commission
12 North Coast jurisdictions
Over 60 individual energy efficiency projects

Most projects are in the preparation phase
(Waste Management Plans, Prevailing Wage
Determinations, Contractor Selection)

All work will be completed by the end of
February



Proposition 84 Planning

S1 Million Grant

Goals of the Grant include
Continued Outreach & Communication
Workshops and Conference
Project Solicitation, Evaluation & Technical Assistance

Technical Analysis, GIS, Plan Performance Monitoring, Data
Management

Update Plan with new elements and to meet new standards
Groundwater Monitoring Needs Assessment

Santa Rosa Plain Groundwater Monitoring Pilot Project
Long-Term Financing Plan

New Team Members — Paul Kelley & Tribal Coordinator



Disadvantaged Community Pilot
Project

S500K Grant
Compliments the Prop 84 Planning Grant

Targets Water Supply and Wastewater Providers in
North Coast Disadvantaged Communities

Project Solicitation, Evaluation, & Technical
Assistance

Connecting projects with funding opportunities

Regional “Networks” for sharing information,
trainings, etc

Water Supply and Wastewater Strategy for the North
Coast IRWMP



Prop 84 Implementation

$8.8 Million Grant
19 Implementation Projects

Grant Agreement to be completed ~“mid-
Feb

Orientations with project proponents in
October

Regional Manager is working with projects
to get all documents in place for launch
once Grant Agreement is finalized



Highlights by County

Modoc

Prop 50 Round 1 - Newell project completed and up and running
Siskiyou

Prop 50 Round 1 — Etna project nearly complete, Shasta Dam

project construction complete, Araujo Dam complete. RCD is
conducting monitoring to show effectiveness of dam removal

EECBG — City Hall Furnace Replacement
Del Norte

Prop 50 Round 1 - Crescent City permit for Recycled Water
submitted, work should begin on construction of irrigation;
Headhunter/Smokehouse work complete

Energy Efficiency retrofits to Smith River Ranney Collector pumps
Trinity
Prop 50 Round 1 — Raw & Recovered Water for Irrigating Public

Agencies is complete, Weaverville Sanitary project plans complete
& looking for additional implementation funding

First jurisdiction to start EECBG projects!



Highlights by County

Humboldt

Prop 50 Round 1 — Mattole, Mid Van Duzen & Redwood Creek
projects complete, Martin Slough Interceptor started, Salt River and
Orick projects working through hurdles

Prop 50 Round 2 — Implementing projects in lower Mattole
Numerous EECBG projects to be completed in County & City
facilities

Mendocino

Prop 50 Round 1 — Navarro & Westport completed, Covelo nearly
completed, Fish Friendly Farming in progress

Prop 50 Round 2 — Mendo RCD work in Forsythe Creek in progress,
Mendocino Land Trust re-designing Big River Project

EECBG — Point Arena Waste Water Treatment Pump upgrade
Sonoma

Prop 50 Round 1 — Gualala project completed, Santa Rosa project in
progress, Graton in progress

Prop 50 Round 2 — Salmon Creek water education & sediment
reduction projects in progress
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