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Prop 50 Round 1 Implementation 
Grant 

21 projects, $25 million Agreement 
Over $17 million spent to date (71%) 
Of the 21 projects… 
10 projects over 90% completed 
5 projects are 75 - 90% completed 
4 projects are 50 - 75% complete 
2 projects are less than 50% complete 

 
 
 



Prop 50 Round 2 Implementation 
Grant 

4 Coastal Projects, 2 Grant Agreements, 
$4 million funding 
Part 1 Grant Agreement (Initial) 
Part 2 Grant Agreement 

(Supplemental/mini-50)  
$1 million expended to date between 

both grants 



Energy Efficiency Block Grant 

 $976K Grant, California Energy Commission 
 12 North Coast jurisdictions 
Over 60 individual energy efficiency projects 
Most projects are in the preparation phase 

(Waste Management Plans, Prevailing Wage 
Determinations, Contractor Selection) 

All work will be completed by the end of 
February 



Proposition 84 Planning 

 $1 Million Grant 
 Goals of the Grant include 

 Continued Outreach & Communication 
 Workshops and Conference 
 Project Solicitation, Evaluation & Technical Assistance 
 Technical Analysis, GIS, Plan Performance Monitoring, Data 

Management 
 Update Plan with new elements and to meet new standards 
 Groundwater Monitoring Needs Assessment 
 Santa Rosa Plain Groundwater Monitoring Pilot Project 
 Long-Term Financing Plan  

 New Team Members – Paul Kelley & Tribal Coordinator 
 



Disadvantaged Community Pilot 
Project 
 $500K Grant 
 Compliments the Prop 84 Planning Grant 
 Targets Water Supply and Wastewater Providers in 

North Coast Disadvantaged Communities 
 Project Solicitation, Evaluation, & Technical 

Assistance 
 Connecting projects with funding opportunities 
 Regional “Networks” for sharing information, 

trainings, etc 
 Water Supply and Wastewater Strategy for the North 

Coast IRWMP 
 



Prop 84 Implementation 

 $8.8 Million Grant 
 19 Implementation Projects 
Grant Agreement to be completed ~mid-

Feb 
Orientations with project proponents in 

October 
 Regional Manager is working with projects 

to get all documents in place for launch 
once Grant Agreement is finalized 



Highlights by County 
 Modoc 

 Prop 50 Round 1 - Newell project completed and up and running 
 Siskiyou 

 Prop 50 Round 1 – Etna project nearly complete, Shasta Dam 
project construction complete, Araujo Dam complete.  RCD is 
conducting monitoring to show effectiveness of dam removal 

 EECBG – City Hall Furnace Replacement 
 Del Norte 

 Prop 50 Round 1 - Crescent City permit for Recycled Water 
submitted, work should begin on construction of irrigation; 
Headhunter/Smokehouse work complete 

 Energy Efficiency retrofits to Smith River Ranney Collector pumps 
 Trinity 

 Prop 50 Round 1 – Raw & Recovered Water for Irrigating Public 
Agencies is complete, Weaverville Sanitary project plans complete 
& looking for additional implementation funding 

 First jurisdiction to start EECBG projects! 



Highlights by County 
 Humboldt 

 Prop 50 Round 1 – Mattole, Mid Van Duzen & Redwood Creek 
projects complete, Martin Slough Interceptor started, Salt River and 
Orick projects working through hurdles 

 Prop 50 Round 2 – Implementing projects in lower Mattole 
 Numerous EECBG projects to be completed in County & City 

facilities 
 Mendocino 

 Prop 50 Round 1 – Navarro & Westport completed, Covelo nearly 
completed, Fish Friendly Farming in progress 

 Prop 50 Round 2 – Mendo RCD work in Forsythe Creek in progress, 
Mendocino Land Trust re-designing Big River Project 

 EECBG – Point Arena Waste Water Treatment Pump upgrade 
 Sonoma 

 Prop 50 Round 1 – Gualala project completed, Santa Rosa project in 
progress, Graton in progress 

 Prop 50 Round 2 – Salmon Creek water education & sediment 
reduction projects in progress 
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